Project News

October 2026

Sunshine Creek embankment stablisation, Sunrise Beach

We are pleased to advise the Sunshine Creek embankment stabilisation is expected to be finished by the end of the month. It has been a challenging project, with wet weather and unexpected ground conditions resulting in design revisions and construction delays.

Major construction to stabilise the slope and make it more resilient is complete.

Key features include:

- anchors and bored piles in the slope down to the creek bed
- concrete footing and Mass Bloc wall to support the slope
- rock on the slope to allow better drainage
- capping beam to provide slope stability at the top of the hill.

The plantings on the hill will grow and provide coverage on the rock face.

Minor works to complete the project are currently underway and are on track for completion by the end of October 2026, weather permitting. This includes rebuilding the footpath, fencing, final landscaping, and site clean up.

We understand the impact this project has had on the community and apologise for this inconvenience. We appreciate the patience and understanding the community has shown during this time.



IMAGES: Aerial view of works - October 2026



Stay Updated

www.noosa.qld.gov.au/Disaster-Recovery
facebook.com/noosacouncil

Contact Us

07 5329 6500
disasterreconstruction@noosa.qld.gov.au
(Subject line: Sunshine Creek)